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• Importance and History of the Rio de Flag Flood Control Project 
• Completed Preliminary Elements 
• Efforts to Address Community Concerns 
• History/Background of Funding and Schedule 
• Cost Estimate
• Project Schedule 
• Current Topics

• US Army Corps, BNSF Railway (BNSF),     
Property/Environmental, Public Outreach 

• Summary



Project	Importance	
Flood control for the Rio de Flag is one of the most 
important issues facing the Flagstaff Community. 
• A significant flood would result in damage to approximately 1,500 
structures valued at over $916M and cause $93M in economic 
damages for a total impact of over $1 Billion dollars
• Improvements will provide:

• Elimination of hazards of flooding for many Flagstaff residents 
• Opportunity for Downtown and Southside redevelopment

• Elimination of flood insurance requirements                                              
and restrictive floodplain management regulations



History	and	Background
• Feasibility Study conducted in the late 1990s

• City entered into a Project Cooperation Agreement with the 
Army Corps in 2004

• City Responsibilities in Project Cooperation Agreement
• Contribute up to 35% of cost
• Provide all Land, Easements, Rights‐Of‐Way, Relocations & 
Disposals, including BNSF land

• Provide full environmental clearance



History	and	Background
Cost/Funding History
• Originally authorized in the Water Resources Development Act of 2000 
for $24M

• Reauthorized in 2008 for $54M
• Now authorized for $102.9M (Water Infrastructure Improvements Act for 
the Nation 2016)

• Stormwater fee was increased to fund City Stormwater projects, 
including the Rio de Flag. Fee was initiated in July 2019

• Current estimate is $121M
• In 2018, Federal funding was received ($1.3M) to complete 100% Design. 
The City provided a match in the amount of $700K for the design 
completion. 



Break	for	Questions	



100‐YEAR         
FLOOD PLAIN

COMPLETED 
PRELIMINARY TASKS
• Clay Avenue Wash 

Detention Basin
• Thorpe Bridge
• Butler Tunnel 



Clay	Wash	Detention	Basin	



Butler	Tunnel	



Thorpe	Bridge	



Completed	Preliminary	Project	Elements

• Clay Avenue Wash         
Detention Basin ‐ 2009 ($6.4 M)

• Butler Tunnel ‐ 2010 ($3.6M)

• Thorpe Bridge ‐ 2012 ($2.7M)

• Dredged Frances Short Pond

• Army Corps Cost‐to‐Date: $28M
• City of Flagstaff                       
Cost‐to‐Date:  $17M

• Conducted multiple rounds       
of Value Engineering

• Property acquisition, 
environmental clearances and 
public engagement continue

• Project design is nearing 
completion with eight (8) 
consultants working to meet  
May 2020 deadline 



Break	for	Questions	



Thorpe	Park	Ball	Fields



ADDRESSING	COMMUNITY	CONCERNS
Detention	and	Floodwalls

Thorpe Park Detention Alternative ‐ 2000 Feasibility Study 

• Negative input from community ‐ Breach risk and impacts to Thorpe Park

• Included tall floodwalls and extensive levees adjacent to private parcels

• Restricted recreational use for Thorpe Park

• Channel culvert size reduced downstream

• Did NOT include keeping RDF flows in existing Southside alignment
• Southside alignment along railroad tracks ‐ preferred alternative (>25 years)
• Utilizes historic channel (pre‐development of Flagstaff)
• Natural topography and lack of development support this concept



Break	for	Questions	



ADDRESSING	COMMUNITY	CONCERNS
Detention	and	Floodwalls

Navajo Drive Flood Wall 
• Public comment ‐ Wall was too tall and on property line 
• Design Team worked to relocate away from the property line and lower the 
wall



Open	Channel	



Composite	Channel	– Upper	Reach	



Break	for	Questions	



Clay	Avenue	Reach	Cross	Sections	
West Section ‐ Open Channel  

Millpond Apartments to Blackbird Roost 



Clay	Avenue	Reach	Cross	Sections	
East Section ‐ Closed Channel 

Blackbird Roost to Phoenix Avenue 



Lower	Reach	Cross	Section	



Break	for	Questions



ADDRESSING	COMMUNITY	CONCERNS
FEMA	Design	Concept	Report

In 2014, the City conducted a study to evaluate the cost and 
feasibility of reducing the project capacity to FEMA 100‐year flood 
standards. Findings included: 
• Size of drainage structures were reduced

• Did not remove requirements for underground box structure in upper reach

• Requires City to break Cooperation Agreement with Army Corps 

• Requires City to provide 100% of project funding ($63M); no funding source

• Council decided to “Stay the Course” with the Army Corps and the current 
design



Break	for	Questions



Project	Cost	
•Previous Total Project Cost $106M

•Rio de Flag Total Project Cost is $121M 
• Inflation Cost
• Increases in Construction Cost

•City of Flagstaff share ‐ $42M

•Army Corps share ‐ $79M



Project	Schedule
Design 
• Draft 100% plans City’s second review ‐ Oct 2019
• Army Corps Agency Technical Review ‐ Dec 2019
• Safety Assurance Review ‐ Feb 2020
• Approved Design, Bid‐Ready ‐May 2020

Construction (Army Corps Preliminary Schedule)
• Lower Reach ‐ 2 years
• Clay Avenue Reach ‐ 2 years
• Upper Reach ‐ 2 years



Break	for	Questions	



CURRENT	TOPICS
US Army Corps 
• District funding request in Oct 2019 ‐ $62M

• Tentative confirmation of funding in Spring 2020

• Responsible for Tetra Tech’s 
contract

• Revise Environmental 
Impact Statement

• Certify Project Limits



BNSF Railway
• Review and approve draft 100% plans

• Grant site access for environmental testing and cleanup

• Construction and 
Maintenance agreement  

• Track Window

CURRENT	TOPICS



City of Flagstaff 
• Environmental remediation on all residential                       
and commercial  properties

• Property Acquisition
• Utility Relocations 
• Lateral Storm Drain Infrastructure 
• Betterments, i.e. landscaping beyond base project amenities 

CURRENT	TOPICS



Public Outreach 
• Two meetings ‐ Summer 2019

• Property owners and public at large

•Public Outreach going forward 
• Three meetings
• Three council updates

•City Website
• Draft Composite Channel 

https://www.flagstaff.az.gov/4189/Rio‐De‐Flag‐Flood‐Control

CURRENT	TOPICS



SUMMARY
• Project team is aggressively pursuing completion of the final design 
and pre‐construction requirements (e.g. environmental clearances 
and property agreements)
• Goal for completion and approval is May 2020 
• Army Corps LA District has requested $62M to contract remaining 
portions of  project
• City staff continues to coordinate with the community on project 
elements (e.g. composite channel to provide surface flow, desired 
landscaping) 
• Proceeding with Army Corps will result in a 100‐year flood 
protection at a cost of approximately $42M to Flagstaff residents



Closing

Questions

DISCUSSION


