

Schedule	2009												2010												
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O			
TASK 1: Project Initiation			1		2																				
TASK 2: Macro & Micro scale analysis				2	3																				
TASK 3: Charrette								4																	
TASK 4: Draft Code				3	4	5	6																		
TASK 5: Adoption																									

Trip	Purpose	Deliverables
1	Kick off meeting, initial documentation	
2	Initial Public Participation, Macro Scale Documentation	
3	Micro Scale Documentation - Public Presentation	
4	Charrette	one draft code chapter
5	Charrette Summary - Code Discussion	one draft code chapter
6	Code Discussion	two draft code chapter

